



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
4/15/2019	Adjacent Landowners	Project Mailing	N/A	NYISO selection and upcoming survey work	Vegetation management-related questions for the incumbent utility	<ul style="list-style-type: none"> Relay utility questions to National Grid Provide update on survey efforts as they progress
4/17/2019	Assemblyman Jake Ashby Staff	Meeting	Albany, NY	NYISO selection and project scope	Would like to be kept informed on additional project details	Notify office of any planned local project meetings.
4/24/2019	Town of Pleasant Valley (Supervisor)	Meeting	Pleasant Valley, NY	Project scope and permitting/public involvement process	Project looked like it would improve the corridor.	Make a presentation to the town board.
4/24/2019	Department of Public Service (Permitting Team)	Meeting	Albany, NY	Project scope and permitting process.	the project and DPW teams discussed the next steps in the permitting process.	Schedule a multi-agency meeting to discuss permitting
4/25/2019	Dale Bryk, Governor Cuomo's Energy/Environmental Lead	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Continue communications
4/25/2019	Town of Claverack (Deputy Clerk)	Meeting	Claverack, NY	Project scope and permitting/public involvement process	The Project seemed to be an improvement since it stays within the existing corridor.	Make a presentation to the town board.
4/29/2019	Senator Daphne Jordan	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Notify office of any planned local project meetings.
4/29/2019	Senator Jake Ashby	Meeting	Albany, NY	Project scope and process	Keep office informed on project details. Submitted Letter of Support to DPS on 11/14/2019.	Notify office of any planned local project meetings.
4/29/2019	Town of Stuyvesant (Supervisor)	Meeting	Stuyvesant, NY	Project scope and permitting/public involvement process	Comments on permitting process and if there would be any local review. Interested in tax revenue information.	Make a presentation to the town board.
4/29/2019	Dutchess County Department of Public Works	Meeting	Poughkeepsie, NY	Project scope and permitting/public involvement process	DPW will be main point of contact for the project. The project seemed straightforward.	Keep DPW updated on project developments.
4/30/2019	Assemblywoman Didi Barrett	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Notify office of any planned local project meetings.
4/30/2019	Senator Sue Serino	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Notify office of any planned local project meetings.
4/30/2019	Assembly Energy Chair Michael Cusick Staff	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	with in-person meeting with Assemblyman Cusick
5/1/2019	Department of Public Service (Outreach and Education Team)	Meeting	Albany, NY	Project scope and Public Involvement Plan.	Reviewed overall stakeholder outreach plan and DPS provided some suggestions.	Review suggestions for incorporation into the Public Involvement Plan.
5/1/2019	Senate Energy Ranking Member Patty Ritchie Staff	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Continue communications
5/1/2019	Assembly Energy Ranking Member Philip Palmesano	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Continue communications



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
5/6/2019	Town of Pleasant Valley	Town Board Meeting	Pleasant Valley, NY	Project scope and permitting/public involvement process	Questions centered on vegetation management, generation sources, and structure design.	Will need to follow up with tax and vegetation management details.
5/9/2019	Town of Stockport (Supervisor)	Meeting	Hudson, NY	Project scope and permitting/public involvement process	The project is straightforward.	Present information to the Stockport town board.
5/9/2019	Town of Stuyvesant	Town Board Meeting	Stuyvesant, NY	Project scope and permitting/public involvement process	The public had questions on project need, agricultural impacts during construction, rate impacts, and health impacts.	Follow-up with the town on tax revenues and agricultural information.
5/13/2019	Town of Schodack (Supervisor)	Meeting	Schodack, NY	Project scope and permitting/public involvement process	Questions on process and timeline.	Make presentation to town board.
5/20/2019	Town of Milan	Town Board Meeting	Milan, NY	Project scope and permitting/public involvement process	Questions centered on construction methods and impacts, and vegetation management.	Provide town with tax revenue information.
5/21/2019	Senate Energy Chair Kevin Parker	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Meet with Assistant Counsel for Senate Democratic Majority Conference for energy issues
5/21/2019	Deputy Commissioner, Dep't of Ag & Markets Dave Valesky, & Deputy Secretary for Agriculture & Markets Pat Hooker	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Meet with Dept of Ag & Markets Director of Division of Land & Water Resources, and General Counsel for Dep't of Ag & Markets
5/21/2019	Assembly Energy Chair Michael Cusick	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Continue communications
5/23/2019	Town of Livingston (Supervisor)	Meeting	Livingston, NY	Project scope and permitting/public involvement process	Questions on project scope, timeline, and health and agricultural impacts.	Make a presentation to the town board.
5/23/2019	Town of Schodack	Town Board Meeting	Schodack, NY	Project scope and permitting/public involvement process	The public had questions on project need, agricultural impacts during construction, rate impacts, and health impacts.	Follow-up with the town on tax revenue
6/11/2019	Town of Stockport	Town Board Meeting	Stockport, NY	Project scope and permitting/public involvement process	Attendees thought the project was an improvement from prior proposals. Questions centered on timing and taxes.	Follow up with tax revenue information.
6/12/2019	Town of Ghent (Supervisor)	Meeting	Ghent, NY	Project scope and permitting/public involvement process	The project looked minimally impactful due to distance in the town and staying within the right-of-way	Present the information to Town Board. Also, call West Ghent Fire Department for possible open house venue.
6/12/2019	Columbia County Board of Supervisors	Meeting	Hudson, NY	Project scope and permitting/public involvement process	Supervisors were interested in outreach plans, consolidation of services, and work at the substations.	Make a follow-up presentation after Application filing.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
6/13/2019	Town of Clinton (Supervisor)	Meeting	Clinton, NY	Project scope and permitting/public involvement process	Comments centered on project cost, project scope, access road, and health concerns.	Make a presentation to the town board (televised on a local access channel).
6/13/2019	Town of Clermont (Supervisor)	Meeting	Hudson, NY	Project scope and permitting/public involvement process	The project seems straightforward. Questions on Blue Stores Tap substation, and health and noise impacts.	Make a presentation to the town board.
6/13/2019	Town of Gallatin	Town Board Meeting	Gallatin, NY	Project scope and permitting/public involvement process	The panel had questions on construction and health impacts, and the town wanted to know if this would give them the ability to connect to solar in the town.	Follow up with the town on solar interconnections
6/13/2019	Town of Livingston	Town Board Meeting	Livingston, NY	Project scope and permitting/public involvement process	Questions centered on health effects, solar interconnections, tax revenues, jobs, environmental impacts, and project need.	Follow up with tax revenue information.
6/19/2019	Department of Public Service	Multi-Agency Meeting	Albany, NY	Permitting process	Discussion centered on permitting process going forward for the project.	Incorporate decisions into the permitting plan.
6/19/2019	Assemblyman Chris Tague	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Continue communications
6/20/2019	Town of Ghent	Town Board Meeting	Ghent, NY	Project scope and permitting/public involvement process	Attendees had questions on rate impacts, construction timeline, any airport impacts, and project design.	Follow-up on tax revenues.
6/24/2019	Town of Claverack	Town Board Meeting	Claverack, NY	Project scope and permitting/public involvement process	The panel had questions on timeline, construction methods, and health impacts.	Follow up with the town on tax revenue information.
6/25/2019 & 6/26/2019	NYS Business Council Renewable Energy Conference	Exhibitor	Poughkeepsie, NY	Project need, benefits, and scope	Project benefits and opening up flow of renewables.	None
6/27/2019	Town of Clinton	Town Board Meeting	Clinton, NY	Project scope and permitting/public involvement process	Questions on project design, access during construction, construction methods, road repairs, noise during construction, and tax revenues.	Follow up with the town on tax revenues and add three stakeholders to the stakeholder list.
7/18/2019	Senator Schumer's Office (Steve Mann)	Meeting	Albany, NY	Project scope and process	Keep office informed on project details	Send list of community meetings
7/18/2019	Rensselaer County Chamber of Commerce	Meeting	Troy, NY	Project scope	Discussed future meetings with other area organizations	Send copy of fact sheet electronically
7/19/2019	Congressman Delgado Office Staff	Meeting	Hudson, NY	Project scope and process	Discussed electric congestion. Keep office informed on project details	Send list of community meetings
7/23/2019	Senator Gillibrand's Office (Dutchess and Columbia County District Staff)	Meeting	Albany, NY	Project scope and process	would like information on rate impacts	Send list of community meetings



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
7/31/2019	Adjacent Landowners	Project Mailing	N/A	Survey work and project update	General project questions from the public	Return hotline calls resulting from mailing
8/5/2019	NYS Farm Bureau	Meeting	Albany, NY	Project scope and process	Noted need for agricultural outreach	Send list of community meetings
8/5/2019	Alliance for Clean Energy & NY Offshore Wind Alliance	Meeting	Albany, NY	Project scope and process	Noted importance of transmission projects for clean energy. Letter of Support submitted to DPS on 1/13/2020.	Follow up with information on the line capacity and transmission of renewable energy
8/5/2019	Town of Clermont	Town Board Meeting	Clermont, NY	Project scope and permitting/public involvement process	Questions on noise, project design, construction techniques, and Blue Stores Substation	Follow up with town on tax information, and pass along substation questions to National Grid
8/6/2019	Scenic Hudson	Project Meeting	Poughkeepsie, NY	Project scope and permitting/public involvement process	Questions about the developer and process going forward	Send community meeting schedule
8/7/2019	Hudson Valley Smart Energy Coalition	Project Meeting	Livingston, NY	Project scope and permitting/public involvement process	Questions on project design, vegetation management, construction information, keep office informed on project details	Send community meeting schedule and schedule a next meeting
8/7/2019	State Senate Energy Committee Central Staff	Meeting	Albany, NY	Project scope and process	Discussed project access, construction process, ag survey, and local ag information	Update with tax information when ready
8/14/2019	Columbia County Farm Bureau	Meeting	Ghent, NY	Project scope and process	Questions on structure location, structure height, construction, project timeline, EMF	Incorporate common questions into future messaging
8/14/2019 - 9/10/2019	Adjacent Landowners	Door-to-door	Project Route	Project scope and upcoming community meetings	Discussed the Art. VII process, follow up with more details when available	Send list of community meetings; provide detailed information after October filing
8/29/2019	Town of Stuyvesant (Code Enforcement)	Meeting	Stuyvesant, NY	Project Scope & Art. VII Application	Discussed other town projects and possible laydown yards	Continue communications
8/29/2019	Town of Ghent (Code Enforcement)	Meeting	Ghent, NY	Project Scope & Art. VII Application	Discussed impacts to wetlands and solar project connections	Continue communications
8/29/2019	Town of Claverack (Code Enforcement)	Meeting	Claverack, NY	Project Scope & Art. VII Application	Questions on SWPPP and Knickerbocker Station	Follow up with details on street crossings and the switching station
9/5/2019	Town of Schodack (Code Enforcement)	Meeting	Schodack, NY	Project Scope & Art. VII Application	Discussed project elements and local concerns. Letter of Support submitted to DPS on 12/5/2019.	Follow up with information on Blue Stores Tap and local benefits
9/5/2019	Columbia County Chamber of Commerce & Columbia County Economic Development Corp	Meeting	Hudson, NY	Project scope and process	Discussed stakeholder concerns and how to become involved in the project	Continue communications
9/6/2019	Environmental Advocates of NY	Meeting	Albany, NY	Project scope and process		



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
9/6/2019	IBEW Local 1249	Meeting	Albany, NY	Project scope and process	Discussed project process, including construction. Letter of Support submitted to DPS on 1/10/2020.	Continue communications
9/16/2019	Town of Pleasant Valley	Supervisor Meeting	Pleasant Valley, NY	Project scope update	Questions on Van Wagner Capacitor Site	Schedule a field meeting to discuss the Van Wagner site
9/16/2019	Dutchess County Department of Public Works	Project Meeting	Poughkeepsie, NY	Project scope update	Questions on van wagner Capacitor Site	None
9/19/2019	Adjacent Landowners, Public	Community Meeting	Claverack, NY	Project scope, construction, permitting	Questions on structure location, structure height, construction, project timeline, EMF	Look at specific structure locations for a landowner
9/20/2019	Adjacent Landowners, Public	Community Meeting	Pleasant Valley, NY	Project scope, construction, permitting	Questions on structure location, structure height, construction, project timeline, EMF	None
9/23/2019	Hudson Valley Smart Energy Coalition	Webinar	N/A	Project scope update	Questions on Van Wagner Capacitor Site	Provide EMF report once filed, provide data from application on well and aquifer impacts
9/24/2019	Town of Gallatin (Code Enforcement)	Meeting	Gallatin, NY	Project scope & Art. VII Application	Project is straightforward, very few questions.	Continue communications
9/24/2019	Adjacent Landowners, Public	Community Meeting	Clermont, NY	Project scope, construction, ag impacts, restoration	Project needs work for restoration, need more of a discussion on restoration	None
9/25/2019	Adjacent Landowners, Public	Community Meeting	Schodack, NY	Project scope, ag impacts, local ag activities, survey work	Would like to know results of EMF and noise studies	Need to follow-up regarding EMF and noise studies
9/26/2019	Town of Pleasant Valley (Code Enforcement)	Meeting	Pleasant Valley, NY	Project scope & Art. VII Application	Understood the project and the Art. VII process	Continue communications
9/26/2019	DPS Outreach Staff	Meeting	Albany, NY	Project scope and pre-filing update	Discussed outreach efforts to date and notifications upon Art. VII application filing	None
9/28/2019	Adjacent Landowners, Public	Community Meeting	Hudson, NY	Project scope, construction impacts, Art. VII process	Interested in how lines will be accessed and construction process.	None
10/5/2019	Adjacent Landowners, Public	Community Meeting	Milan, NY	Project scope; construction tactics; Art. VII process; EMF	Concerned with restoration of the area after construction.	None
10/18/2019	Adjacent Landowners	Project Mailing	N/A	Public notice of Art. VII filing and Project Fact Sheet	N/A	Continue communications
10/22/2019	Town of Clinton (Code Enforcement)	Meeting	Clinton, NY	Project scope; Art. VII process; construction impacts; restoration	Concerned with restoration and traffic management plan.	Provide with EM&CP when submitted.
11/6/2019	Senator Sue Serino	Meeting	Hyde Park, NY	Update on project post-Art. VII application submittal	Appreciative of level of outreach on the project.	Send dates for upcoming meetings with the towns.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
11/6/2019	Assemblywoman Didi Barrett	Meeting	Hudson, NY	Update on project post-Art. VII application submittal	Questions on structure heights and counts, along with disposal methods.	Send dates for upcoming meetings with the towns, along with information on structure locations/heights and disposal methods when available.
11/7/2019	IBEW Local 1249	Meeting	Albany, NY	Update on project post-Art. VII application submittal	Supportive of the project and its use of union labor where possible.	Continue dialogue as project advances.
11/18/2019	Town of Milan	Town Board Meeting	Milan, NY	Update on project post-Art. VII application submittal	Questions on structure heights and placement, the co-located gas line, generation sources, and Milan substation.	Follow-up with an adjoining landowner regarding structure placement.
11/22/2019	Assemblyman Chris Tague	Meeting	Albany, NY	Update on project post-Art. VII application submittal	Pleased with overall response from constituents. Letter of Support submitted to DPS on 12/18/2019.	None.
11/22/2019	Representative Antonio Delgado (District Staff)	Meeting	Hudson, NY	Project information and scope.	Has not received feedback from constituents.	Follow-up with project documents.
11/22/2019	Senator Charles Schumer (District Director Steve Mann)	Meeting	Albany, NY	Project information and scope.	Pleased to hear about ag outreach in the area.	Meet with new Hudson Valley office staff.
11/25/2019	Senator Daphne Jordan	Meeting	Albany, NY	Update on project post-Art. VII application submittal	Believes the project is an improvement to what exists today. Letter of Support submitted to DPS	None.
12/6/2019	Senator Charles Schumer (Hudson Valley Staff)	Meeting	Albany, NY	Project information and scope.	No issues overall with the project.	None.
12/9/2019	Adjacent Landowners and Town Supervisors	Project Mailing	N/A	Project update mailing and Notice of Geotechnical Field Study	A few landowners requested one-on-one field meetings.	Meet with landowners requesting one-on-one meetings.
12/9/2019	Pleasant Valley Building Inspector	Meeting	Pleasant Valley, NY	Project scope and MS4 review.	No issues overall with the project. The town engineer will review SWPPP.	Send project information to the town engineer.
12/9/2019	Natural Resources Defense Council	Meeting	Albany, NY	Project information and scope.	Questions on line capacity and permitting process.	Respond to questions from meeting.
12/11/2019	Dutchess County Emergency Responders	Meeting	Poughkeepsie, NY	Project information and scope, and general construction information.	There should be continued dialogue on emergency and traffic plans for the project.	Schedule meeting with Columbia County state troopers in 2020.
12/12/2019	Business Council of New York	Meeting	Albany, NY	Project information and scope.	Questions on tie to renewables and other transmission projects in NY. Letter of Support submitted to DPS on 1/31/2020.	None.
12/12/2019	Building Inspector for Livingston/Clermont/Milan	Meeting	Livingston, NY	Project information and scope, and permitting process.	Questions on approval authority and the town's roll in the process.	Provide updates as the project progresses.
12/12/2019	Town of Stuyvesant	Town Board Meeting	Stuyvesant, NY	Update on project post-Art. VII application submittal	Questions on construction process, structure heights, invasive species, project cost and tax revenues.	Follow up with Town Board on structure heights and locations.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
12/13/2019	New York League of Conservation Voters	Meeting	New York, NY	Project information and scope.	Questions on overall impact of the project on NY's energy grid.	Follow up with project updates.
12/16/2019	The Nature Conservancy, Capital Region	Meeting	Albany, NY	Project information and scope.	Questions on environmental and ag impacts.	Send invitation to Ag Forum and keep updated on project progress.
12/16/2019	Sierra Club, Capital Region & Mohawk Valley	Meeting	Albany, NY	Project information and scope.	Questions on invasive species, EMF, and renewables development.	Keep updated on project progress.
12/18/2019	Town of Pleasant Valley	Town Board Meeting	Pleasant Valley, NY	Update on project post-Art. VII application submittal	Questions on process, cost, environmental impacts, alternatives like undergrounding, safety, and structure heights and design.	Follow up with landowners on Dupay Road and new town supervisor.
12/27/2019	Adjacent Landowners	Project Mailing	N/A	Invitation postcard to February Ag Forum	None	Respond to any inquiries on the ag forum.
1/6/2020	Town of Clermont	Town Board Meeting	Clermont, NY	Update on project post-Art. VII application submittal	Questions on restoration and removal, undergrounding, who pays for the project, noise, and project coordination with local officials.	Send the Town Board a copy of the NYES noise study.
1/21/2020	Senator Metzger (Staff), Ag Committee Chair	Meeting	Albany, NY	Project description and ag outreach plan.	Questions on enabled renewable energy supportive of the project from an economic growth standpoint. Letter of Support submitted to DPS on 3/2/2020.	Keep updated on project progress and ag outreach.
1/23/2020	Center for Economic Growth	Meeting	Albany, NY	Project information and scope.	Letter of Support submitted to DPS on 3/2/2020.	Keep updated on project process and Agricultural Forum.
1/23/2020	Town of Schodack	Town Board Meeting	Schodack, NY			
1/27/2020	Town of Milan (Town Supervisor & Board Member)	Supervisor Meeting	Milan, NY	Project information and scope for newly elected supervisor.	Understood the project and the Art. VII process	Provide updates on the geotechnical work and other project aspects.
1/27/2020	Town of Pleasant Valley (Town Supervisor & Board Member)	Supervisor Meeting	Milan, NY	Project information and scope for newly elected supervisor.	Questions on project benefits, process, and EMF. Noted staying in-ROW beneficial.	Provide tax information when ready.
1/27/2020	Town of Claverack	Town Board Meeting	Claverack, NY	Project update post-Art. VII application filing.	Questions on construction process and structure heights.	Send town clerk information to post on the town website.
1/28/2020	Columbia County Economic Development Corp.	Meeting	Hudson, NY	Project information and scope.	Questions on project design and benefits.	Send invitation to Ag Forum and keep updated on project progress.
1/28/2020	Department of Public Service Staff	Meeting	Albany, NY	Project update.	Questions on permitting and design, and Segment B additions.	Keep informed of outreach efforts.
1/28/2020	Town of Clinton	Town Board Presentation	Clinton, NY	Project update post-Art. VII application filing.	Questions on noise impacts, vegetation removal, construction methods, and project design.	Provide information on noise study and provide town materials to place on the town website.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
1/29/2020	Assemblywoman Lupardo (Staff), Ag Committee Chair	Meeting	Albany, NY	Project information and scope	Interest in project process and ag outreach.	Keep updated on project progress and ag outreach.
1/31/2020	American Wind Energy Association	Meeting	New York, NY	Project information and scope.	Generally pleased with the project. Questions on congestion relief and capacity.	Provide copy of presentation.
2/3/2020	Senator Ort, Ranking Member of the Ag Committee	Meeting	Albany, NY	Project information and scope.	Questions on ag outreach.	Provide information on ag efforts as project continues.
2/4/2020	Hudson Valley Smart Energy Coalition	Meeting	Livingston, NY	Project update post-Art. VII application filing.	Questions on project design, groundwater impacts, EMF, geotechnical work, and operations	Follow-up on some questions; provide presentation and meeting schedule.
2/4/2020	Agricultural Forum	Community Meeting	Hudson, NY	Project information, specifically regarding ag impacts.	Questions on construction timing and methods, herbicide use, EMF, and project benefits.	Follow up with legislative staff in attendance and schedule in-person meetings with some landowners.
2/11/2020	Town of Stockport	Town Board Meeting	Stockport, NY	Project update post-Art. VII application filing.	Questions on visual impacts and outages.	Continue to provide project updates.
2/13/2020	Town of Livingston	Town Board Meeting	Livingston, NY	Project update post-Art. VII application filing.	Questions on agricultural impacts and project communications.	Continue to provide project updates.
2/27/2020	Town of Ghent	Town Board Meeting	Ghent, NY	Project update post-Art. VII application filing.	Questions on construction schedule, invasive species, and undergrounding.	Continue to provide project updates.
2/28/2020	Adjacent Landowners	Project Mailing	N/A	Update on geotechnical field investigations	N/A	N/A
2/28/2020	City of New York	Meeting	New York, NY	Project information and scope.	Questions on other Transco projects, construction schedule, and project design as related to the bulk transmission system.	Continue to provide project updates biannually.
6/4/2020	Adjacent Landowners to Laydown Yards	Project Mailing	N/A	Information on proposed laydown yards in Claverack and Ghent.	Questions regarding impacts to neighbors.	Provide information on laydown yard impacts to interested neighbors.
6/5/2020	Adjacent Landowners	Meetings	In-field	Specific project information, including structure placement and construction plans.	Requests for revised structure locations and questions on construction plans EMF.	Follow-up with landowners on their structure placement requests and keep informed of construction plans when they are more fully developed.
6/10/2020	Adjacent Landowners and Interested Stakeholders	Project Mailing	N/A	Project update mailing, including call for adjacent landowner meeting requests and ag information.	Several requests for in-person meetings regarding project impacts.	Schedule meetings with project team members as requested.
6/23/2020	Adjacent Landowners	Meetings	In-field	Laydown yard impacts, proposed conductor sag for farmers along the line.	Questions on laydown yard impacts; satisfied with proposed conductor sag.	Follow-up on laydown yard information and proposed project access for farmers.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
7/15/2020	Adjacent Landowners	Meetings	In-field	Project construction impacts (e.g., access, vegetation removal, schedule, etc.)	Questions on vegetation removal, construction timeline, and access points.	Follow-up with more information when EM&CP is developed.
8/6/2020	Adjacent Landowners and Interested Stakeholders	Project Mailing	N/A	van wagner station redesign	None	None
8/13/2020	Pleasant Valley Town Supervisor	Meeting	Virtual	Van Wagner Station Redesign	Questions on neighbor impacts and preventing unauthorized access.	Follow-up with an in-field meeting to discuss access issues.
8/17/2020	Dutchess County Executive	Meeting	Virtual	General project information and Van Wagner Station Redesign	Questions on neighbor impacts, construction schedule, and project need.	Keep updated on project progress.
8/19/2020	Senator Serino District Director	Meeting	Virtual	Van Wagner Station Redesign	Questions on feedback received regarding the design.	Keep apprised of reactions to the redesign.
8/19/2020	Assemblywoman Barrett & Staff	Meeting	Virtual	Van Wagner Station Redesign	Questions on overall project design, the Churchtown Station, the Baker Road laydown yard, and impacts from the Van Wagner Station.	Follow-up on information requested.
8/20/2020	Adjacent Landowners	Meetings	In-field	Temporary access roads; Van Wagner station redesign	Questions on visual impact mitigation and construction schedule. Supplied information on traffic and unauthorized access.	Follow-up on construction schedule and visual impact mitigation.
8/27/2020	Dutchess County Farm Bureau	Meeting	Fishkill, NY	Project information in relation to agriculture in Dutchess County	Questions on the project need, design, and agricultural protections during construction.	Keep updated on project milestones.
8/31/2020	Adjacent Landowners with Encroachments	Project Mailing	N/A	Encroachment removal for project construction	Responses of no encroachment ownership, or that it will be moved.	Set up landowner meetings to discuss fence encroachments.
9/15/2020	Adjacent Agricultural Operators/Landowners	Project Mailing	N/A	Construction schedule impacting 2021 agricultural operations	None	Continue to update on project schedule.
9/21/2020	Hudson River Valley Greenway	Meeting	Virtual	Project design where NYES crosses the Albany Hudson Electric Trail, and trail protections during construction	Work with the Greenway to develop a protections and detour plan (if needed).	Schedule a follow-up meeting to discuss the plan to protect the trail and potentially set a detour route.
9/22/2020	Farmer at Knickerbocker Station Site	Meeting	Schodack, NY	Post-construction soil distribution.	Discussion of soil history at the site and construction methods and schedule. Appreciative of outreach.	Keep updated on project status.
9/24/2020	Farmer at Churchtown Station Site	Phone Call	N/A	Impacts from Churchtown Station Rebuild	Discussion of construction alternatives and area that the station is moving to.	Keep updated on project status.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
9/29/2020	Adjacent Landowners and Interested Stakeholders	Project Mailing	N/A	Notice of Informational Sessions and Public Statement Hearings	None	None
10/1/2020	Adjacent Landowners with Encroachments	Project Mailing	N/A	Postcard reminder on encroachment removal for project construction	Responses of no encroachment ownership, or that it will be moved.	Set up landowner meetings to discuss fence encroachments.
10/1/2020	Deputy Commissioner, Dep't of Ag & Markets Dave Valesky, & Deputy Secretary for Agriculture & Markets Pat Hooker	Meeting	Virtual	Project information update; agriculture communications	Questions on construction schedule and impacts to ag operations.	Keep updated on project status.
10/9/2020	IBEW	Meeting	Virtual	Project process update.	Questions on labor to be used during construction.	Keep updated on project progress.
10/14/2020	Adjacent Agricultural Operators/Landowners	Project Mailing	N/A	Postcard reminder on construction schedule impacting 2021 agricultural operations	None	Continue to update on project schedule.
10/14/2020	General Public	Public Statement Hearings (Hosted by DPS)	Virtual	Article VII process.	None	None
10/14/2020	Town of Pleasant Valley	Town Board Meeting	Pleasant Valley, NY	redesign; general project update	Questions on EMF, benefits to the town, and future expansion.	Take comments back to project team and continue to update on status.
10/16/2020	New York Senate Energy Committee Majority Staff	Meeting	Virtual	Updates on NY Transco projects.	Questions on construction process, schedule, and impacts.	Keep updated on progress and possibly arrange a route tour in the future.
10/22/2020	New York Assembly Energy Committee Minority Staff	Meeting	Virtual	Updates on NY Transco projects.	Questions on construction process and schedule.	Keep updated on progress.
10/27/2020	NYS Farm Bureau	Meeting	Virtual	Updates on NY Transco projects.	Questions on projects related to NYES.	Conduct further discussions on agricultural outreach on transmission line projects.
10/29/2020	Hudson Valley Smart Energy Coalition	Meeting	Virtual	Update on NYES progress	Questions on Van Wagner Station design; constructions methods; and impacts to the bulk system.	Provide public documents directly to coalition members. Keep updated on project progress.
11/6/2020	Department of Ag & Markets; Landowner	Field Meeting	Schodack, NY	Review station design plans.	Questions on grading and access.	Follow up with Ag & Markets on requested plan changes.
11/10/2020	NYSEG	Meeting	Virtual	Project Update and Overview	Questions on next steps, communication and local feedback	
11/12/2020	Town of Ghent	Town Board Meeting	Virtual	Updates on NYES, including the Phase I EM&CP filing	Questions on construction communications and how to review the EM&CP	Continue to provide project updates.
11/12/2020	Town of Livingston	Town Board Meeting	Livingston, NY	Discussion on Road Use Agreements	Questions on the project's impacts on the town and road use needs.	Follow up with town supervisor and attorney on road use agreement.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
11/16/2020	Dutchess County Regional Chamber of Commerce	Meeting	Virtual	General project overview	Questions on energy and economic impacts, project costs, what Chamber can do to help.	Continue to provide project updates.
12/3/2020	Town of Clinton	Town Board Meeting	Virtual	Updates on NYES, including the Phase I EM&CP filing	Questions on project design and construction methods.	Provide project information to requesting attendees, and keep town updated on progress.
12/10/2020	Town of Claverack	Town Board Meeting	Virtual	Updates on NYES, including the Phase I EM&CP filing	Questions on laydown yards, shoofly design, and traffic.	Continue to provide project updates.
12/18/2020	Columbia County Economic Development Corp.	Meeting	Virtual	Updates on NYES	Questions on timing and construction activities	Continue to provide project updates.
1/5/2021	Department of Ag & Markets	Project Walkdown	Project Route	Construction plans review	Questions on ag consultations, fencing, access, etc.	Review comments and make adjustments to plan as necessary.
1/8/2021	Natural Resources Defense Council	Meeting	Virtual	Update on NYES progress	Questions on community reaction; expressed support for transmission upgrades to increase use of	Continue to provide project updates.
2/15/2021	General Public	Advertisement	Local Newspapers	Phase I Construction Commencement	None	None
2/15/2021	Phase I Municipalities, School Districts, Emergency Personnel, Adjacent Landowners and General Public	Notice Mailing	N/A	Phase I Construction Commencement	None	None
2/16/2021	Phase I Municipalities	Project Meeting	Virtual	Phase I Pre-Construction Meeting	None	None
2/16/2021	Adjacent Landowners	Project Mailing	N/A	EM&CP Phase I Construction Commencement and EM&CP Phase IIA Filing	None	Continue to update on project schedule.
2/16/2021	General Public	Advertisement	Local Newspapers	Phase I Construction Commencement	None	None
2/23/2021	Columbia County Public Works Committee	Meeting	Virtual	Columbia County Road Use Agreement	Questions on road repairs related to the project.	Continue to update as project advances.
2/24/2021	Claverack Highway Department	Meeting	Virtual	Town of Claverack Road Report Review	Review of general paving schedule for Claverack and discussed road repairs.	Review any road damage post-construction.
2/25/2021	Ghent Highway Department	Meeting	Virtual	Town of Ghent Road Report Review	Review of general paving schedule for Ghent and discussed road repairs.	Review any road damage post-construction.
2/25/2021	Columbia County	Meeting	Virtual	Columbia County Road Use Report	Review of general paving schedule for Columbia County and discussed road repairs.	Review any road damage post-construction.
4/9/2021	Adjacent Landowners	Project Mailing	N/A	Construction Commencement	None	Continue to update on project schedule.
4/9/2021	Adjacent Landowners, DPS, Towns of Schoadack and Stuyvesant, National Grid	Email, Door-to-door	Schoadack and Stuyvesant, NY	Construction Schedule - Upcoming Sunday Work	None	Continue to update on project schedule.
4/12/2021	General Public	Advertisement	Local Newspapers	Phase IIA Construction Commencement	None	None



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
4/12/2021	Phase IIA Municipalities, School Districts, Emergency Personnel, Adjacent Landowners and General Public	Notice Mailing	N/A	Phase IIA Construction Commencement	None	None
4/12/2021	Adjacent Landowners	Project Mailing	Schodack and Stuyvesant, NY	Knickerbocker - Valkin Construction Start Notice	None	None
4/16/2021	Phase IIA Municipalities	Project Meeting	Virtual	Phase IIA Pre-Construction Meeting	None	None
4/22/2021	Schodack Highway Department	Meeting	Virtual	Town of Schodack Road Report Review	Reviewed general paving schedule for Schodack and discussed road repairs.	Review any road damage post-construction.
4/22/2021	Stockport Highway Department	Meeting	Virtual	Town of Stockport Road Report Review	Reviewed general paving schedule for Stockport and discussed road repairs.	Review any road damage post-construction.
4/22/2021	Stuyvesant Highway Department	Meeting	Virtual	Town of Stuyvesant Road Report Review	Reviewed general paving schedule for Stuyvesant and discussed road repairs.	Review any road damage post-construction.
5/6/2021	General Public	Project Launch Event	Ghent, NY	Phase IIA Start of Construction	None	None
5/18/2021	Dutchess County DPW	Meeting	Virtual	Dutchess County Road Use Agreement	Update on project and need for road use agreement.	Continue the conversation on the road use agreement.
5/20/2021	Rensselaer County Highway Department	Meeting	Virtual	Rensselaer County Road Report Review	Reviewed general paving schedule for Rensselaer County and discussed road repairs.	Review any road damage post-construction.
5/21/2021	Senator Sue Serino	Meeting	Virtual	General Project Update	None	None
6/8/2021	Adjacent Landowners	Door-to-door	Stockport, Schodack, and Stuyvesant, NY	Construction: Corridor and Access Mowing	Project impacts	Continue to update on project schedule.
6/10/2021	Adjacent Landowners	Door-to-door	Stockport, and Claverack, NY	Construction: Corridor and Access Mowing	Project impacts	Continue to update on project schedule.
6/11/2021	Adjacent Landowners	Project Mailing	N/A	EM&CP Phase IIB Filing	None	Continue to update on project schedule.
6/24/2021	Adjacent Landowners	Door-to-door	Claverack, NY	Construction: Corridor and Access Mowing	Project impacts	Continue to update on project schedule.
6/28/2021	U.S. Representative DeGado (Max Prime, Director of Constituent Services)	Meeting	Virtual	General Project Update	Project design and public outreach performed	Continue to update as project advances.
6/28/2021	Adjacent Landowners	Door-to-door	Stuyvesant, NY	Construction: Public Safety	Project impacts	Continue to update on project schedule.
7/8/2021	Adjacent Landowners	Door-to-door	Claverack, Stockport, and Stuyvesant, NY	Construction: Traffic	Project impacts	Continue to update on project schedule.
7/14/2021	Senator Ritchie, Ranking Member, Energy Committee	Meeting	Virtual	General Project Update	Project design and impacts	Continue to update as project advances.
7/14/2021	Senator Schumer's Office (Vandon Patel)	Meeting	Virtual	General Project Update	General project information, impacts, and outreach performed	Continue to update as project advances.
7/15/2021	Assemblyman Palmesano, Ranking Member, Energy Committee	Meeting	Virtual	General Project Update	General project information and impacts on New York's energy goals	Continue to update as project advances.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
7/16/2021	Adjacent Landowners	Door-to-door	Schodack, NY	Construction: Civil Work	None	Continue to update on project schedule.
7/21/2021	Senator Gillibrand's Office (Dutchess and Columbia County District Staff)	Meeting	Virtual	General Project Update	Economic impacts	Continue to update as project advances.
7/21/2021	Assemblyman Cusick, Energy Chair	Meeting	Virtual	General Project Update	Project's impact on state energy goals	Continue to update as project advances.
7/21/2021	Hudson Valley Pattern for Progress (Jonathon Drapkin)	Meeting	Virtual	Project Introduction	Project scope and benefits	Continue to update as project advances.
7/21/2021	Adjacent Landowners; DPS; Town of Schodack; National Grid	Email; Door-to-door	Schodack, NY	Construction Schedule - After Hours Work	None	Continue to update on project schedule.
7/22/2021	Adjacent Landowners; DPS; Town of Schodack; National Grid	Email; Door-to-door	Schodack, NY	Construction Schedule - After Hours Work	None	Continue to update on project schedule.
7/22/2021	Adjacent Landowners; DPS; Towns of Schodack and Stuyvesant; National Grid	Email; Door-to-door	Schodack and Stuyvesant, NY	Construction Schedule - Upcoming Sunday Work	None	Continue to update on project schedule.
7/23/2021	Adjacent Landowners	Door-to-door	Schodack, NY	Construction: After Hours and Sunday work	None	Continue to update on project schedule.
7/27/2021	Adjacent Landowners	Door-to-door	Claverack, Stockport, and Ghent, NY	Construction: Corridor and Access Mowing	Project Schedule	Continue to update on project schedule.
7/28/2021	Adjacent Landowners	Project Mailing	N/A	Construction Update	None	Continue to update on project schedule.
8/2/2021	Adjacent Landowners	Door-to-door	Claverack, NY	Construction: Corridor and Access Mowing	None	Continue to update on project schedule.
8/3/2021	Adjacent Landowners	Door-to-door	Claverack, NY	Construction: Corridor and Access Mowing	Project Schedule	Continue to update on project schedule.
8/12/2021	Adjacent Landowners	Project Mailing	N/A	Regulatory Permitting Process Complete	None	Continue to update on project schedule.
8/18/2021	Food & Water Watch (Alex Beauchamp)	Meeting	Virtual	Project Introduction	Project scope and benefits	Continue to update on project schedule.
8/25/2021	Adjacent Landowners	Door-to-door	Schodack and Stuyvesant, NY	Construction: Afterhours and Sunday work	None	Continue to update on project schedule.
9/8/2021	Adjacent Landowners	Door-to-door	Claverack, NY	Construction: Mowing and Access Installation	None	Continue to update on project schedule.
9/9/2021	Dutchess County Public Works	In-Person	Milan, Clinton & Pleasant Valley, NY	Road Report Review	None	None
9/10/2021	Adjacent Landowners	Door-to-door	Claverack, NY	Construction: Mowing and Access Installation	Project impacts	Continue to update on project schedule.
9/16/2021	Governor Hochul's Energy & Environmental Staff	Meeting	Virtual	Project Introduction	Project scope, benefits, and construction update	Continue to update as project advances.
9/20/2021	Town of Livingston Highway Department	Meeting	Livingston, NY	Road Report Review	Current road condition and construction impacts.	Continue to communicate on road condition impacts from the project.
9/22/2021	Town of Milan Highway Department	Meeting	Virtual	Road Report Review	Current road condition and construction impacts.	Continue to communicate on road condition impacts from the project.
9/23/2021	Town of Clinton Highway Department	Meeting	Virtual	Road Report Review	Current road condition and construction impacts.	Continue to communicate on road condition impacts from the project.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
9/24/2021	General Public	Advertisement	Local Newspapers	Phase IIB Construction Commencement	None	None
9/24/2021	Phase IIB Municipalities, School Districts, Emergency Personnel, Adjacent Landowners and General Public	Notice Mailing	N/A	Phase IIB Construction Commencement	None	None
9/24/2021	Adjacent Landowners	Project Mailing	Pleasant Valley, NY	Pleasant Valley Substation Construction Start Notice	None	None
9/24/2021	Phase IIB Municipalities	Project Meeting	Virtual	Phase IIB Pre-Construction Meeting	None	None
10/12/2021	Adjacent Landowners	Notice Mailing	Claverack & Livingston, NY	Construction Start Notice	None	None
10/12/2021	Adjacent Landowners	Door-to-door	Claverack & Livingston, NY	Construction Start Notice	None	Continue to update on project schedule.
10/18/2021	Adjacent Landowners	Door-to-door	Claverack & Livingston, NY	Construction Start Notice	None	Continue to update on project schedule.
10/21/2021	Adjacent Landowners	Door-to-door	Pleasant Valley, NY	Construction Start Notice, Pleasant Valley Substation	None	None
10/21/2021	NYISO	Route Tour	Phase I & Phase IIA Areas	Project Update and Route Tour	None	None
10/26/2021	Adjacent Landowners, Towns of Stuyvesant & Stockport, National Grid	Email; Door-to-door	Stuyvesant & Stockport, NY	Sunday Work Notifications	None	None
10/27/2021	NYS PSC	Route Tour	Phase I & Phase IIA Areas	Project Update and Route Tour	None	None
11/4/2021	Adjacent Landowners, Towns of Stuyvesant & Stockport, National Grid	Email; Door-to-door	Stuyvesant & Stockport, NY	Sunday Work Notifications	None	None
11/5/2021	Adjacent Landowners	Notice Mailing	Pleasant Valley, NY	Construction Start Notice, Van Wagner Station	None	None
11/8/2021	Adjacent Landowners	Door-to-door	Pleasant Valley, NY	Construction Start Notice, Van Wagner Station	None	Continue to update on project schedule.
11/11/2021	Adjacent Landowners, Town of Stockport, National Grid	Email; Door-to-door	Stockport, NY	Sunday Work Notifications	None	None
11/19/2021	Adjacent Landowners, Municipalities	Email; Door-to-door	Stockport, NY	Sunday Work Notifications	None	None
12/3/2021	Adjacent Landowners, Towns of Stuyvesant & Stockport, National Grid	Email; Door-to-door	Stuyvesant & Stockport, NY	Sunday Work Notifications	None	None
12/10/2021	Adjacent Landowners, Towns of Stuyvesant & Stockport, National Grid	Email; Door-to-door	Stuyvesant & Stockport, NY	Sunday Work Notifications	None	None
12/17/2021	Adjacent Landowners, Towns of Schodack, Stuyvesant & Stockport, National Grid	Email; Door-to-door	Schodack, Stuyvesant, Stockport, NY	Sunday Work Notifications	None	None
12/30/2021	Adjacent Landowners	Notice Mailing	Livingston, NY	Construction Start Notice, Blue Stores Substation	None	None
1/3/2022	Adjacent Landowners, Municipalities, Elected Officials	Update Mailing; Email	Project Route	Project Progress Update Mailer	None	None



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
1/6/2022	Adjacent Landowners	Door-to-door	Livingston, NY	Construction Start Notice, Blue Stores Substation	None	None
1/10/2022	Adjacent Landowners	Notice Mailing	Claverack & Livingston, NY	Construction Start Notice, Churchtown to Blue Stores Tap Segment	None	None
1/17/2022	Adjacent Landowners	Door-to-door	Claverack & Livingston, NY	Construction Start Notice, Churchtown to Blue Stores Tap Segment	None	None
1/20/2022	Town of Schodack Supervisor	Meeting	Virtual	Project Update for Newly-Elected Supervisor	Appreciative of pro-active communications, especially with the farming community	Keep updated on project progress
1/20/2022	Town of Clinton Supervisor	Meeting	Virtual	Project Update for Newly-Elected Supervisor	Appreciative of project overview and information	Keep updated on project progress
1/20/2022	Town of Pleasant Valley Supervisor	Meeting	Virtual	Project Update for Newly-Elected Supervisor	Review of Van Wagner Station design and permitting timeline	Keep updated on project progress
1/21/2022	Town of Ghent Supervisor	Meeting	Virtual	Project Update for Newly-Elected Supervisor	Appreciated project overview, and reviewed Fall 2021 road damage	Keep updated on project progress
1/27/2022	Adjacent Landowners	Door-to-door	Claverack & Livingston, NY	Construction Start Notice, Churchtown to Blue Stores Tap Segment	None	None
1/28/2022	Adjacent Landowners	Door-to-door	Claverack, NY	Helical Pile Probe Test Notice	None	None
2/1/2022	Adjacent Landowners	Notice Mailing	Livingston, Gallatin, Clermont, Milan, NY	Construction Start Notice, Blue Stores Tap to Turkey Hill Road (Milan)	None	None
2/1/2022	Adjacent Landowners	Door-to-door	Livingston, Gallatin, Clermont, Milan, NY	Construction Start Notice, Blue Stores Tap to Turkey Hill Road (Milan)	None	None
2/1/2022	General Public	Community Newsletter Interview	Milan, NY	Project Briefing for Milan Neighborhood News	None	None
2/7/2022	Adjacent Landowners	Notice Mailing	Livingston, NY	Construction Start Notice, Blue Stores Tap	None	None
2/7/2022	Adjacent Landowners	Door-to-door	Livingston, NY	Construction Start Notice, Blue Stores Tap	None	None
2/9/2022	Adjacent Landowners, Towns of Ghent and Claverack, National Grid	Email; Door-to-door	Ghent & Claverack, NY	Sunday Work Notifications	None	None
2/15/2022	Adjacent Landowners	Door-to-door	Livingston, Gallatin, Clermont, Milan, NY	Construction Start Notice, Blue Stores Tap to Turkey Hill Road (Milan)	None	None
2/17/2022	ACE-NY	Meeting	Virtual	Project Update Briefing	General project update.	None
2/18/2022	Adjacent Landowners	Door-to-door	Claverack & Ghent, NY	Sunday Work Notifications	None	None



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
2/18/2022	Adjacent Landowners	Door-to-door	Livingston, Gallatin, Clermont, Milan, NY	Construction Start Notice, Blue Stores Tap to Turkey Hill Road (Milan)	None	None
2/24/2022	Adjacent Landowners, Towns of Ghent and Claverack, National Grid	Email; Door-to-door	Ghent & Claverack, NY	Sunday Work Notifications	None	None
2/24/2022	Adjacent Landowners, Towns of Milan, Clinton and Pleasant Valley	Notice Mailing; Email	Milan, Clinton & Pleasant Valley, NY	Construction Start Notification for Site Preparations, Milan to Pleasant Valley Segment	None	None
2/25/2022	Adjacent Landowners, Municipalities, Elected Officials	Update Mailing; Email	Project Route	Quarterly Project Update Postcard	None	None
2/28/2022	Adjacent Landowners	Door-to-door	Pleasant Valley, NY	Construction Notification, Vegetation Removal for Pleasant Valley - Van Wagner Station	None	None
3/2/2022	General Public	Newspaper Advertisement	Project Route	One-Year Construction Progress	None	None
3/4/2022	Adjacent Landowners	Door-to-door	Claverack, NY	Sunday Work Notifications	None	None
3/26/2022	Adjacent Landowners	Door-to-door	Clinton, Milan & Pleasant Valley, NY	Construction Start Notification for Site Preparations, Milan to Pleasant Valley Segment	Appriiative of thorough communications	None
3/29/2022	Adjacent Landowners	Door-to-door	Livingston, NY	Construction Start Notice, Blue Stores-Milan Segment	None	None
3/31/2022	Adjacent Landowners	Door-to-door	Livingston & Elizaville, NY	Construction Start Notice, Blue Stores-Milan Segment	None	None
4/21/2022	Adjacent Landowners	Door-to-door	Livingston, NY	Refresh Construction Start Notice	None	None
4/22/2022	Adjacent Landowners	Door-to-door	Elizaville, NY	Refresh Construction Start Notice	None	None
4/29/2022	Adjacent Landowners	Door-to-door	Schodack, NY	Sunday Work Notifications	None	None
5/10/2022	Adjacent Landowners	Notice Mailing	Milan, Clinton & Pleasant Valley, NY	Refresh Construction Start Notice	None	None
5/13/2022	Adjacent Landowners	Door-to-door	Livingston, NY	Sunday Work Notifications	None	None



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
5/19/2022	Adjacent Landowners	Door-to-door	Milan, NY	Refresh Construction Start Notice	None	None
5/25/2022	Town of Pleasant Valley Board Meeting	Presentation	Pleasant Valley, NY	Project Update Briefing	Requested follow up from PV Station Work	Send, if able to obtain, report from DEC
5/27/2022	Adjacent Landowners; Town of Pleasant Valley	Notice Mailing	Pleasant Valley, NY	Refresh Construction Start Notice	None	None
6/2/2022	Senator Serino District Director	Phone Call	Pleasant Valley, NY	Project Update	Please keep updated	Send any project updates related to Pleasant Valley
6/8/2022	Adjacent Landowners	Notice Mailing	Project Route	Invitation to Mid-year construction update zoom webinar	None	None
6/9/2022	Adjacent Landowners	Door-to-door	Milan, NY	Refresh Construction Start Notice	None	None
6/10/2022	Adjacent Landowners, Municipalities	Door-to-door; Email	Claverack, NY	Sunday Work Notifications	None	None
6/20/2022	Municipalities, Elected Officials	Email	Project Route	invitation to mid-year webinar	None	None
6/22/2022	Press Release; Municipalities, Elected Officials	Email	Project Route	Project Update	None	None
6/23/2022	Adjacent Landowners, Municipalities	Door-to-door; Email	Claverack, NY	Late Work Notifications	None	None
6/26/2022	Adjacent Landowners, Municipalities, Elected Officials	Presentation	Project Route	Project Update Mid-year webinar	None	Individual participant follow up based on questions
6/26/2022	Municipalities, Elected Officials	Email	Project Route	Project Update mid-year webinar	None	None
6/27/2022	Adjacent Landowners	Door-to-door	Pleasant Valley, NY	Refresh Construction Start Notice	None	None
7/6/2022	Adjacent Landowners	Door-to-door	STR 2284-2296, Milan, NY	Courtesy Door-Knocking	None	None
7/12/2022	Dutchess County DPW	Phone Call	Dutchess County	Project Update	None	None
7/14/2022	Adjacent Landowners	Door-to-Door	STR 2296-2318; Milan & Clinton, NY	Courtesy Door-Knocking	None	None
7/27/2022	Highway Superintendent Benjamin Perry	Field Meeting	Ghent, NY	Road Damage	None	
7/28/2022	NYISO	Field Meeting	Project Route	Project information	None	None
8/9/2011	Adjacent Landowners, Municipalities	Door-to-door; Email	Claverack, NY	Sunday Work Notifications	None	None
8/11/2022	Adjacent Landowners	Door-to-door; Email	W. Halstead, Clinton Hollow, Clinton Rd, Clinton, NY	Courtesy Door-Knocking	None	None
8/17/2022	Highway Superintendent David Lyons	Field Meeting	Livingston, NY	Road Damage	None	Meeting held between NY Transco and BMCD on next steps.



NYES Outreach Meetings Log

Date	Stakeholders	Activity Type	Location	Topics Discussed	Summary of Comments Received	NYES Follow-Up Actions
8/19/2022	Adjacent landowners; municipalities	Notice Mailing	Project Route; PV, Milan and Clinton TH	Illegal ATV Use on ROW	None	None
8/19/2022	Elected officials, Municipalities	Email	Project Route	Project Update	None	None
8/22/2022	Highway Superintendent David Lyons	Field Meeting	Livingston, NY	Road Damage	None	None
8/24/2022	Town of Schodack Highway Superintendent (?)	Field Interaction	Knickerbocker Station	RUA	None	None
8/25/2022	Adjacent Landowners	Phone Call/Field Meeting	136 Ring Road, Pleasant Valley	Possible encroachment between structure 2361 and 2362.	None	None
8/25/2022	Adjacent Landowners	Sunday Work Notification	Livingston	Sunday Work Notifications	None	None
8/26/2022	Adjacent Landowners	Field meeting	Salt Point, NY	ROW Passing through personal driveway	None	None
8/28/2022	Adjacent Landowners	Update Mailing	Project Route	Project update and restoration information	None	None
8/29/2022	Adjacent Landowners	Door-to-Door	Ward Rd; Ring Rd	Courtesy Door-Knocking	None	None
9/1/2022	Town of Stockport Highway Superintendent, Tim Masten	Field Meeting	Knitt Road, Stockport	Road damage done to Knitt Road.	None	None
9/8/2022	Elected officials, Municipalities	Email	Project Route	Project update and restoration information	None	None
9/12/2022	Adjacent Landowners	Sunday Work Notification	Pleasant Valley, NY	After-Hours and Sunday Work Notifications for PV substation	None	None
9/19/2022	Highway Superintendent Benjamin Perry	Field Meeting	Ghent, NY	Road damage	None	None
9/21/2022	Highway Superintendent David Lyons	Field Meeting	Livingston, NY	Road Repair Inspection	None	None
9/26/2022	Elected officials, Municipalities	Construction Update	Project Route	Project update; line segment energized.	None	None
10/6/2022	Elected officials, Municipalities	Nat. Grid Work	Project Route (Northern Section)	Nat. Grid AC Mitigation Work	None	None
10/11/2022	Adjacent Landowners	Extra-work notification	Muitzeskill Road (by Churchtown substation)	Third-party testing company, LaBella, doing testing on site and along this residential road.	None	None
10/12/2022	Adjacent landowners, Municipalities	Sunday Work Notification	Pleasant Valley Substation	Sunday Work Notifications during outage	None	None
10/14/2022	Highway Superintendent Tim Masten	Field Meeting	Stockport, NY	Road Repair Inspection	None	None